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Courthouse Project Update 03.14.19 
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING • NEXT MEETING 03.28.19 
 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Winter Storm Impact –Hoffman has requested a 24-day time extension to the 
schedule. The Project Team reviewed the request and returned it to Hoffman; we 
require additional supporting information before we are able to assess their request. 
Interwest, Hoffman’s concrete and earthwork subcontractor, reports weather-
related delays impacted concrete batch plant schedules beyond the direct weather 
days. Delayed concrete pours affect other trades whose work follows, such as steel 
and any overhead or in-floor MEP (mechanical, electrical, and plumbing). 

• Local 302 Heavy Equipment Operators’ Strike – added 9 days to the schedule. 
b. Upcoming Activities – see also Items 5.b and 6.a. through 6.d. 

Pour concrete for Addition walls and north shear wall floor by floor (Level 1 in late March 
starting 3/20), pour concrete for Veterans Memorial step walls and flagpole base, build 
south shear wall footings in the Tunnel (mid- to late March), backfill in and around 
Addition footings, build fire pump room walls, form and pour Addition concrete walls, set 
drag struts near future shear walls, build out remaining restroom core, renovations in 
Courtroom 2C (Dept. 2), tape and paint walls in the Basement (starting with future Law 
Library), build-out interior restroom core through Level 5, deliver and begin erecting steel 
for Addition (April / May). 

c. Progress to Date 
Poured concrete for Addition footings and elevator pit slab (600+ cubic yards in 5 pours), 
demolished walls and concrete slab floor in the old morgue area, waterproofed Addition 
footing perimeter, poured first part of step wall for Veterans Memorial, framed ceilings 
in the Basement renovation area and south half of the restroom core, removed precast 
panels from the north face of the building, ran new electrical connections in the 
basement, hung drywall in basement and Levels 1-2, repainted and reinstalled ceiling in 
Courtroom 2B (Dept 1). 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Substantial Completion:  2/3/20 

(Addition Substantial Completion:  available for use, temporary walls to Addition 
removed) 

c. Phase 2 Substantial Completion:  1/28/21 
The contractor’s initial date had assumed funding approval on 7/16. The current 
date accounts for approval on 7/30 plus strike impacts. 
(Renovation Substantial Completion:  available for use, temporary walls to area 
removed) 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 
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• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 1/31/19:  $18,961,594 

 
3. Changes 

a. Old Detention Home Foundation – Interwest, the project’s earthwork subcontractor, 
uncovered and removed the buried elements which were abandoned in place upon the 
building’s December 1966 demolition. The removal cost of $133,593 is under review. 

b. Contaminated Soil Removal – Soil contamination from window caulking was deeper than 
initial tests indicated. Removal cost, pending review and negotiations, is estimated at 
$25,000; schedule impact is still being calculated. 

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

 (none at this time) 

  

  
5. Stakeholder Concerns  

a. New Meeting Time – Starting 3/28 and going forward, the Courthouse Project Update 
meetings will begin at 8:15. Should subject matter require an earlier start, advance 
notice will be given. 

b. Minimizing Noise Disruptions – The Project Team will work to ensure that contractor 
crews remain respectful of court operations and perform noisy work outside of court 
operating hours. Criminal Hearings must remain in continuous operation, and trials or 
hearings in Courtroom C201 cannot be interrupted. 

c. Office Moves / Alterations – The Project Team has begun meeting building user groups 
regarding the transition work-sequencing for Phase 2 in 2020. 

 
6. Announcements / Action Items 

a. Temporary Restroom Shutdown, 4th Floor – Beginning 3/11, the public men’s restroom 
on 4th Floor of the existing Courthouse shut down to accommodate construction work on 
the future restroom core related to a discovered condition. The men’s room is expected 
to reopen on 3/19 at the earliest. 

b. Planned Power Shutdowns 4/20 and 4/27 – The Courthouse will undergo planned 
power shutdowns for electrical work on two consecutive Saturdays, beginning at 7 a.m. 
each day. Critical areas of the Courthouse will remain on backup power until each day’s 
work is complete. 

c. Early South Shear Wall Work (mid- to late March) – Crews will build the base of the 
south shear wall in the Courthouse Tunnel around the old morgue. This work, originally 
scheduled for Phase 2 (2020), will involve drilling, cutting, and pouring concrete after 
hours. The remainder of this shear wall, the portion above the Tunnel through Level 5, 
will be constructed in Phase 2. 
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d. North Shear Wall and Addition Walls (mid-March through late April) – Crews will form, 
tie rebar, and pour concrete for the Addition walls and the north shear wall connecting 
the Addition and the existing Courthouse. This work will occur in stages, floor by floor. 

e. Upcoming Courtroom Work (Spring / Summer 2019) – Work in the following 
courtrooms will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury 
chairs; and installing sprinkler piping and acoustic fabric panels. 

i. 2C (Superior Court Department 2) – April 1 to May 1. 
ii. 2D (Superior Court Department 3) – May 1 to May 31. 

iii. 2E (Superior Court Department 4) – August 18 to September 16. 
f. Early Renovation of Courtroom 3A (District Court Dept. 2) – Originally scheduled for the 

latter part of Phase 2, the current District Court Department 2 will undergo renovations 
beginning April 1. Operations will shift to South District while the contractor conducts 
demolition and abatement, changes above-ceiling mechanical and electrical, and installs 
new lighting fixtures and flooring. This work will be performed outside of Courthouse 
operating hours, to minimize impacts to adjacent Superior and District Court operations. 

g. Veterans Memorial Plaza – Initial mobilization for construction began 2/25, first step 
wall pour occurred 3/11, and rebar for flagpole base formed 3/12-3/13. The Plaza is 
scheduled to open in time for Memorial Day and will remain open during construction. 
Construction fencing will run around the new memorial and accommodate public use. 

h. Next CBRE Heery Site Visit – expected Autumn 2019 after work in Courtrooms 2C, 2D, 
and 2E has completed.  
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Hoffman’s most recent 6-week lookahead (3/14/19, first page) 
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Hoffman’s most recent 6-week lookahead (3/14/19, continued) 
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Hoffman’s most recent 6-week lookahead (3/14/19, continued) 

 

 
 


